
South Padre Island Dune Restoration 
Volunteer Program

Contract #: 13-048-000-6915

This project is funded by a grant approved 
by the Texas Land Commissioner pursuant 

to National Oceanic and Atmospheric 
Administration Award No. 

NA12NO54190164.



Summary

The City of SPI with the help of volunteers 
successfully completed 21 volunteer events. The 
goal of program was to enhance the Citys
continuous dune line. Events were held on 
Saturday mornings from the Fall of 2012 until 
May 2014. With the help of 1,791 volunteers 
totaling 4335 volunteers hours the City was able 
to plant 192,000 native plants which covered 
approximately 5.6 acres of unvegetated dunes. 



Nov 17, 2012
# of Plants 13,000

# of Volunteers 112

Total Hours 341

Value $2,472.25



Nov 17, 2012



Dec 1, 2012

# of Plants 13,000

# of Volunteers 107

Total Hours 324

Value $ 2,349



Dec 1, 2012



January 26, 2013

# of Plants 13,000

# of Volunteers 56

Total Hours 171

Value $ 1,239.75



January 26, 2013



February 23, 2013

# of plants 13,000

# of volunteers 62

Hours/ Value 195/ $1413.75



February 23, 2013



March 12, 2013

# of plants 9,000

# of volunteers 48

Hours/ Value 144/ $1044



March 12, 2013



March 13, 2013

# of plants 9,000

# of volunteers 52

Hours/ Value 156/ $1131



March 13, 2013



April 20, 2013

# of plants 13,000

# of volunteers 59

Hours/ Value 177/ $1283.25



April 20, 2013



May 14, 2013
(Derry Elementary 5th graders)

# of plants 2,400

# of volunteers 103

Hours/ Value 206/ $1493.50



May 14, 2013 
(Derry Elementary 5th graders)



May 15, 2013

# of plants 3,800 (4th graders)

# of volunteers 208

Hours/ Value 416/ $3,016



May 15, 2013 
(Derry Elementary 4th graders)



May 16, 2013 
(Derry Elementary 3rd graders)

# of plants 3,800 (3rd graders)

# of volunteers 185

Hours/ Value 370/ $2,682.50



May 16, 2013 
(Derry Elementary 3rd graders)



June 1, 2013

# of Plants 13,000

# of Volunteers 90

Total Hours 270

Value $ 1,957.50 



June 1, 2013



October 26, 2013

# of Plants 13,000

# of Volunteers 31

Total Hours 93

Value $ 674.25 

The planting was originally 
scheduled for Oct. 19th but was 
rescheduled that morning due 
to 30+ mph winds on the beach. 



October 26, 2013



November 16, 2013

# of Plants 13,000

# of Volunteers 64

Total Hours 192

Value $1,392



November 16, 2013



December 14, 2013

# of Plants 13,000

# of Volunteers 35

Total Hours 105

Value $761.25



December 14, 2013



January 18, 2014

# of Plants 13,000

# of Volunteers 51

Total Hours 153

Value $1109.25



January 18, 2014



February 15, 2014

# of Plants 10,000

# of Volunteers 22

Total Hours 66

Value $478.50



February 15, 2014



April 5, 2014

# of Plants 6,000

# of Volunteers 24

Total Hours 72

Value $522.00

2014 A&M Leadership Group



April 5, 2014



April 23, 2014

# of Plants 3,000

# of Volunteers 111

Total Hours 222

Value $1609.50

2nd graders from Derry Elementary



April 23, 2014



April 24, 2014

# of Plants 3,000

# of Volunteers 189

Total Hours 378

Value $2740.50

4th graders from Derry Elementary



April 24, 2014



May 17, 2014

# of Plants 8,000

# of Volunteers 34 

Total Hours 102 

Value $739.50

Final Weekend Event



May 17, 2014



May 19, 2014
# of Plants 4,000

# of Volunteers 142

Total Hours 284

Value $2,059.00 

5th graders from Derry Elementary



May 19, 2014


